
February 15, 2018 

Ms. Jennifer LaPoma 

sz 
de maximis, inc. 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager · 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 20th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 65 - January 2018 
Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. LaPoma: 

VIA ELECTRONIC MAIL 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9 
Removal Action (RA) Settlement Agreement. The CPG previously identified several issues in 
Section (d) that delayed and complicated the completion of the RM 10.9 RA. These issues have 
been resolved by the Region's approval of the Long Term Monitoring and Maintenance Plan 
(LTMMP) and the delivery of a revised draft RM 10.9 RA Final Construction Report. 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• None 

Correspondence 

• On January 16, CPG delivered the December 2017 Progress Report to EPA Region 2. 

• On January 8, CPG met with CH2M to discuss RM 10.9 RA delay claims. 
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(b) Results of Sampling and Tests 

• NA 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for construction completion and monitoring 

• CPG will provide responses to Region 2 comments on the Draft RM 10.9 RA L TMMP 
Baseline Monitoring Report. 

• CPG will provide responses to Region 2 comments on the revised Draft RM 10. 9 RA 
Construction Report. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays 

• None 

If you have any questions, please contact Rob law or me at (908) 735-9315. 

Very truly yours, 

CPG Project Coordinator 

cc: Christopher Jimenez, EPA Region 2 
Sarah Flanagan, EPA Region 2 Office of Regional Counsel 
Frances Zizila, EPA Region 2 Office of Regional Counsel 
Diane Salkie, EPA Region 2 
William Hyatt, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
David Marabello, COM-Smith 
Scott Kirchner, COM-Smith 
Elizabeth Franklin, US Army Corps of Engineers 
Reyhan Mehran, NOAA 
Clay Stern, FWS 
Doug Simmons, AECOM 

ft _... 
t,.) PAPER 


	barcode: *623592*
	barcodetext: 623592


